AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractID Code Page 1 Of8

Fi xed- Pri ce Economi c Prijce Adjustnent

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
06 2004JAN23 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1501A
TACOM WARREN BLDG 231 DCMA | NDI ANAPCLI S
AVBTA- AQ AHPC EMVETT J. BEAN CENTER
SHI RLEY GHARAGOZLOO (586) 574- 7163 8899 E. 56TH ST.
WARREN, M CHI GAN 48397- 5000 I NDI ANAPOLI S, IN 46249-5701
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: GHARAGOS@ACOM ARMWY. M L
SCD B PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

CUMM NS ENG NE COVPANY | NC
500 JACKSON STREET

M C 80960

COLUMBUS, | N 47201-6258

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 96- D- T024/ 0087
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 15434 | Facility Code 2003MARO6

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AB NET | NCREASE: $. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
ELLEN DENNI S
DENNI SE@ACOM ARWY. M L (586) 574- 8056
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2004JAN23
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 8

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 96- D- T024/ 0087 MOD/AMD 06

Name of Offeror or Contractor: cuwvM NS ENG NE COMPANY | NC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

CONTRACT DAAEQ7- 96- D- T024, DELI VERY ORDER 0087, MODI FI CATI ON 06

DELI VERY ORDER FOR VTA903- T295 ENG NE REMANUFACTURE

PRI OR NET VALUE OF DELI VER ORDER: $2, 458, 047. 33
TOTAL TH' S ACTI ON: $ 0.00
NEW DELI VERY ORDER VALUE: $2, 458, 047. 33

a. This is a bilateral nodification issued to redirect systemtechnical support funding fromthe engine Air Conpressor to a Big Cam
version of the 295HP engine for use in the MDACE vehicle. Since Cummins' Air Conpressor study produced no tangible results, it is
mutual |y agreed that CLIN 0119AB be del eted. The funds are reassigned to new CLIN 0119AD with a Statenment of Work authorizing Phase | of
a repl acenent engi ne study.

b. The aggregate change in the contract total is ZERO

c. Al other terms and conditions renmain unchanged.

*** END OF NARRATI VE A 007 ***



Refer ence No. of Document Being Continued Page 3 of 8
CONTINUATION SHEET PIIN/SIIN DAAEO7- 96- D- T024/ 0087 M OD/AMD 06
Name of Offeror or Contractor: cuwm NS ENG NE COVPANY | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS
0119AA PRODUCTI ON_QUANTI TY 61 EA |$_UNDEFINITIZED |[$ 2,388, 350. 50

NOUN: ENG NE, DI ESEL

PRON: EH34EO011EH PRON AMD: 07 ACRN:  AA

AMB CD: 060015

Descri ption/ Specs. /Wrk Statenent

TOP DRAWNG NR N A

P/N'S; V903- T295RXC ( REFERENCE ONLY)
57K1880 ( REFERENCE ONLY)

REMANUFACTURE/ UPGRADE FROM CUMM NS 903- 295PLACD
TO CUMM NS 903- 295PBACO

R

REMANUFACTURE CUMM NS 903- 295PBACO TO

CUMW NS 903- 295PBACO

TO BE RETURNED I N A REFURBI SHED METAL CONTAI NER
FOR USE IN THE Md ACE.

TH'S | S A REMANUFACTURE/ UPGRADE EFFORT.

THE GOVERNMENT W LL BE PROVI DI NG THE
CONTRACTOR W TH CORE. PRI CE | NCLUDES UPGRADE
TO 200 AMP ALTERNATOR WHERE NEEDED AND
REFURBI SHVENT OF PRM 1712 CONTAI NER

ENG NES NOT REQUI RI NG UPGRADE OR CORE ALTERNATOR
REPLACEMENT ARE TO BE | NvOI CED AT A REDUCED

UNIT PRI CE.

ALTERNATOR NSN 2920- 01-420-9968 | S AN ACCEPTABLE
OPTI ON FOR THE 200 AMP CONVERSI ON.

(End of narrative C002)

Packagi ng and Mar ki ng

UNI T PACK: 001

PRM 1712 Containers wl|l
Instructions regardi ng special marking for rebuilt
engines will NOT apply to remanufactured engines.

Marki ng of exterior pack to be shown in accordance
with ML-STD-129, Revision M

(End of narrative E002)

be refurbished to TB-9-289.




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-96- D- T024/ 0087 M OD/AMD 06

Page 4 of 8

Name of Offeror or Contractor: cuwvM NS ENG NE COMPANY | NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

The place of performance and the

i nspection/acceptance point for the
finished product (Engine in Container)
is as foll ows:

I ndi ana Research Institute
4571 Long Road
Col umbus, IN 47203

(End of narrative F002)

Deliveries or Perfornmance
DOC SUPPL

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD

001 Wh6HZV2336U479 We5GLU J
DEL REL CD QUANTI TY. DEL DATE
001 30 31- DEC- 2003

FOB PO NT: Origin

SHI P TO. FREI GHT ADDRESS
(WB5GIU) XU TRANSPORTATI ON OFFI CER
DDSP NEW CUMBERLAND FAC! LI TY
BUI LDI NG M SSI ON DOOR 113 134
NEW CUMBERLAND PA 17070- 5001

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 96- D- T024/ 0087

DOC SUPPL

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD

1

002 Wh6HZV2336U480 WA5GL9 J
DEL_REL CD QUANTI TY DEL DATE
001 31 31- DEC- 2003

FOB PO NT: Origin

SHI P TO FRElI GHT_ADDRESS
(W5GL9) XR WB90 RED RI VER MUNI TI ONS CTR
H GAMWAY 82 WEST CL V TPF
GATE 44 BLDG 184
TEXARKANA TX 75507-5000

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 96- D- T024/ 0087

DELI VERY ACCELERATI ON | S ACCEPTABLE PROVI DED

THERE I'S NO ADDI TI ONAL COST TO THE GOVERNMENT.

3




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-96- D- T024/ 0087 M OD/AMD 06

Page

5 of 8

Name of Offeror or Contractor: cuwvM NS ENG NE COMPANY | NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0119AB

0119AC

0119AD

(End of narrative FO001)

DELETED

SERVI CES LINE | TEM

NOUN: CONSUMPTI ON PARTS FOR REVAN
PRON: EH34EO011EH PRON AMD: 07 ACRN:  AA
AVS CD: 060015

Consunption parts as necessary to support the
remanuf acture of Line Item 0119AA for 61 each

V903-T295 Di esel Engines. Consunption parts are

detailed in Attachment 001.

(End of narrative C001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 64, 696. 83

LUWP SUM PAYMENT OF LINE | TEM 0119AC | S
AUTHORI ZED AS SHI PMENT AND | NVO CI NG OF
LI NE | TEM 0119AA | S ALREADY COWVPLETE.

(End of narrative FO001)

V903-T295 PRODUCT SUPPORT

NOUN: V903-T295 Bl G CAM REPLACENMENT
PRON: P126A495EH PRON AMD: 01 ACRN: AB
AMS CD: 53901110187

The Contractor is authorized to perform Phase |

of a Big Cam engine replacenent study for the
V903-T295 Engi ne used in the MDACE vehicle as
outlined in the attached statement of work.

64, 696. 83

5, 000. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-96- D- T024/ 0087 M OD/AMD 06

Page

6 of 8

Name of Offeror or Contractor: cuwvM NS ENG NE COMPANY | NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

(End of narrative B001)

| nspection and Acceptance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31-JUL- 2004

$ 5, 000. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 96- D- T024/ 0087 MOD/AMD 06

Page 7 of 8

Name of Offeror or Contractor:

CUMM NS ENG NE COVPANY | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0119AB P126A495EH AB 2 $ 5,000.00 $ -5, 000. 00 $ 0.00
53901110187 2Z\WC01
A1205187EHWD
0119AD P126A495EH AB 2 $ 0.00 $ 5, 000. 00 $ 5, 000. 00
53901110187 2ZWC01
A1205187EHWD
NET CHANGE $ 0. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny AB 21 22035000026D6D13P53901131E1 S20113 Wb6HZV $ 0. 00
NET CHANGE $ 0.00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 2,458, 047. 33 $ 0.00 $ 2,458, 047. 33




Reference No. of Document Being Continued Page 8 of 8

CONTINUATION SHEET

PIIN/SIIN DAAEO7- 96- D- T024/ 0087 MOD/AMD 06

Name of Offeror or Contractor: cuwvM NS ENG NE COMPANY | NC

SECTION J - LIST OF ATTACHVENTS

Li st of Nunber
Addenda Title Dat e of Pages Transmitted By

Attachment 003 VO03-T295 Bl G CAM ENG NE REPLACEMENT STUDY 19- JAN- 2004 001



PIIN/SIIN DAAEO7- 96- D- T024/ 0087

MOD/AMD 06
ATT/EXH ID Attachnent 003
PAGE 1
Bi g Cam V903-T295 Scope O Wirk
Phase 1:
The contractor shall identify the changes and new hardware required to generate a Big Cam version of the 295 hp engine for use in the

MBACE vehicle. This effort may include analytical analysis and prelimnary design of the nodification hardware, as necessary.

A witten report, in contractor format, shall be submitted to the Government NLT 45 days after conpletion of this effort. The report
wi Il discuss the hardware changes and/or nodifications required for a Big Camversion of the current V903-T295 engi ne.

The duration of this phase shall not exceed 6 nonths. The Not to Exceed (NTE) Cost estimate for Phase | is $5,000.

Phase 11:
The contractor shall define the changes required for production devel opment and testing a Big Cam version of the 295 hp engine for use
in the MDACE vehicle. The contractor's efforts may include analytical studies, design, drafting, procurenent of, and testing of

prot ot ype hardware.

A report, in contractor format, outlining the changes necessary, and one prototype engine are to be delivered to the government NLT 60
days after the conpletion of this effort.

The duration of this phase shall not exceed 9 nonths fromreceipt of contract approval. The Cost estimate for Phase Il is $TBD

Phase 111:

The contractor shall release for production a Big Camversion of the 295 hp engine for use in the MDACE vehicle. The contractor shall
provide witten comunication to the Governnent indicating availability of the engine once this work is conpleted.

The duration of this phase shall not exceed 3 nonths fromrecei pt of contract approval. The Cost estimate for Phase Il is $TBD
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